




Hours per week Weekly working time: 37,5 hours
Esti-
mate

Total 
(left+∑) Left ∑ 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Total/all tasks -> 412,5 489,5 489,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 7,0 7,0 7,0 7,0 7,0
Project/phase/task
POSH-project, release 0.1

Pay methods 22,5 22,5 22,5 22,5
Self service 22,5 22,5 22,5 0,5 15,5 6,5
Tuning 22,5 22,5 22,5 9,0 13,5
Black list update 45,0 45,0 45,0 2,0 11,5 19,0 12,5
Black list check 30,0 30,0 30,0 6,5 19,0 4,5
Integr. & Sys. Test support+bug fix 108,5 108,5 108,5 7,5 7,5 7,5 7,5 7,5 7,5 7,5 7,5 22,0 26,5

Other, non-production 40,0 84,0 84,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0

Total, project work 291,0 335,0 335,0 34,5 27,0 27,0 27,0 23,0 30,5 30,5 30,5 30,5 30,5 4,0 4,0 4,0 4,0 4,0
Project external work

Maintenance, Project X 46,5 46,5 46,5 7,5 7,5 7,5 4,0 4,0 4,0 4,0 4,0 4,0
Training 7,5 7,5 7,5 7,5
Other 30,0 63,0 63,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0
Vacations, holidays 37,5 37,5 37,5 37,5

Total, project external work 121,5 154,5 154,5 3,0 10,5 10,5 10,5 14,5 7,0 7,0 7,0 37,5 7,0 7,0 3,0 3,0 3,0 3,0 3,0
Total/all tasks 412,5 489,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 7,0 7,0 7,0 7,0 7,0

Calculated # of weeks left 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
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Hours per week Weekly working time: 37,5 hours
Esti-
mate

Total 
(left+∑) Left ∑ 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16

Total/all tasks -> 412,5 412,5 412,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5
Project/phase/task
POSH-project, release 0.1

Pay methods 22,5 22,5 22,5 22,5
Self service 22,5 22,5 22,5 0,5 15,5 6,5
Tuning 22,5 22,5 22,5 9,0 13,5
Black list update 45,0 45,0 45,0 2,0 11,5 19,0 12,5
Black list check 30,0 30,0 30,0 6,5 19,0 4,5
Integr. & Sys. Test support+bug fix 108,5 108,5 108,5 7,5 7,5 7,5 7,5 7,5 7,5 7,5 7,5 22,0 26,5

Other, non-production 40,0 40,0 40,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0 4,0

Total, project work 291,0 291,0 291,0 34,5 27,0 27,0 27,0 23,0 30,5 30,5 30,5 30,5 30,5
Project external work

Maintenance, Project X 46,5 46,5 46,5 7,5 7,5 7,5 4,0 4,0 4,0 4,0 4,0 4,0
Training 7,5 7,5 7,5 7,5
Other 30,0 30,0 30,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0 3,0
Vacations, holidays 37,5 37,5 37,5 37,5

Total, project external work 121,5 121,5 121,5 3,0 10,5 10,5 10,5 14,5 7,0 7,0 7,0 37,5 7,0 7,0
Total/all tasks 412,5 412,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5 37,5

Calculated # of weeks left 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16
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